

Work Plan

PHASES & KEY OUTCOMES

II. Public Involvement & Communication Strategy

- Public involvement plan
- Kick-off meeting

II. Ongoing Community Outreach

- Project website
- Community meetings

III. Technical & Background Analysis

- Natural resources field work
- Existing conditions maps/report
- Market analyses
- Storm water approaches
- Opportunities & constraints

IV. Visioning, Scenario Analysis & Refinement

- Visioning workshop
- 2-3 mapped scenarios
- Scenario analysis & refinement
- Select preferred scenario


V. Draft Concept and Community Plans, Implementation and Financing Strategy

- Early funding strategy
- Finance Task Force meetings
- Illustrated vision map
- Draft Concept Plan report
- Draft South Cooper Mtn & Cooper Mtn/Urban Reserve Community Plans
- Draft finance plan & implementation report

VI. Hearings & Adoption

- Final Concept & Community Plans
- Comprehensive plan/code amendments
- Work sessions and hearings
- Adoption

KEY MEETINGS



2013

2014